
 

 

 

 

Progress Report  

4th   Quarterly Report February 1, 2016 – April 30, 2016 
 

Project Title: Cape May County NFWF BESCCH Grant 

Institution: Cape May County Planning Department) 

Project Investigator: Brian O’Connor 

NFWF Award #: 42279 

Award period: March 1, 2015 – March 1, 2017  

 

Reporting Period:  February 1, 2016 – April 30, 2016 

 

Result/Progress to Date:   
The following progress was made on the scoped tasks during the reporting period. 

 

 Task 1- Surveying  

o Survey data field collection effort has been completed. Gibson also finished processing of the 

data and provided two signed and sealed copies of the drawing deliverables as per the survey 

scope.  

 

 Task 2. Hydrology Study 

o Gathered and compensated water elevation data from tidal gages onsite. Gathered and analyzed 

Gibson onsite survey data. Performed tidal datum analysis on local data using Cape May NOAA 

gage to build reconstructed epoch. Established tidal boundary conditions. Constructed and ran 

Green Creek watershed model using ArcSWAT to establish fluvial boundary conditions. Prepared 

bathymetry raster files for SMS. Merging datasets on SMS.  

 

 Task 3. Engineering Design of Selected Alternatives 

o Processed base map obtained from surveyor.  

 

 Task 4 – Coastal Ecology 

o Completed internal review of Environmental Assessment and Phase 1 cultural resource 

investigation report. Responding to internal comments. 

 

 Task 5 – Attend Three Public Meetings 

o April 28th the first public meeting was held and minutes from the meeting are included. 

 

Current progress is in agreement with the original project schedule and milestone chart, attached to this report. 

 

Other Tasks completed but not listed in Milestone/Timeline Schedule Chart:  

A website was built to let folks track the progress of this grant.  Information is updated quarterly. 

 

Changes to budget and project plan:   
Although the project is currently operating within budget, the project is at risk to evolve beyond the defined scope 

and allocated budget if not closely managed. Specifically, stakeholder coordination and integration of external 

input into the process could evolve the project scope. Louis Berger will work closely with Cape May County to 

continue managing this risk.  

 

Upcoming Activities:   
The following activities are planned for the upcoming project period. 

 

 Continue to advance development of the hydrodynamic model. 



 

 

 

 

 Meet with Louis Berger to determine alternatives that will be evaluated and modeled.  

 Surveyor notified the title search for the properties (utilities, easements and/or restrictions) for the project 

site boundary and have been provided to surveyor. 

 Submit environmental assessment report and cultural resources report to Cape May County for review. 

 June 14th field trip with NWFW members 

 

 

 

Status of Financial Reports:   
Total in-kind expenditures for the 4th quarter came to $7959.93 (see “4th  Quarter In Kind attachment”) bringing 

the total “in kind” to $27,000.88.  Three (3) invoices from Louis Berger were paid in this quarter in the amount of 

$32,718.91  Attached find the 4th  quarter financial report and attachment C  (February 1, 2016-April 30, 2016) 

“Cape May County NFWF BESCCH Grant” as well as a State of New Jersey Payment Voucher in the amount of 

$32,718.91 with all supporting documentation.  I hope this satisfies your needs.  Please call this office if you have 

any questions.  

   

Expenditure Report:  

Attachments Cs and the expenditure report included.  
 

 

Extension Requirement:   
No extension is foreseen at this time. 

Appendices (optional):  

 

Other Tasks completed but not funded by the NFWF BESCCH project:  

None 

 

Thank You, 

 

 

Brian O’Connor 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROJECT SCHEDULE AND MILESTONE CHART 

TASKS 
2015 2016 2017 

Q3 Q4 Q1 Q2 Q3 Q4 Q1 

Task 1- Surveying Deliverables: Survey 



 

 

 

 

Task A – Collect Existing Information from client        

Task B– Initiate Survey Task for Project         

Task C - Collect survey Information and develop survey 

plans & Report 

       

Task 2. Hydrology: Deliverable: Hydrology Report 

Task A – Collect H&H Requirements for project        

Task B – Perform H & H Modeling for the task        

Task C – Develop H&H report for conceptual designs        

Task 3. Engineering: Deliverables: Engineering Design of Selected Alternatives 

Task A – Initiate Design for project        

Task B– Develop three conceptual design alternatives        

Task C– Narrow down to preferred alternative        

Task D– Develop plans & cost estimate for preferred 

alternative 

       

Task E– Initiate permit plan development        

Task 4. Coastal Ecologist: Deliverables: Permits 

Task A - Complete Environmental Assessment        

Task B – Initiate permit discussions with regulatory 

agencies 

       

Task C– Develop draft permit documents & Planting plans, 

quantities, and cost estimates. 

       

Task D – Finalize permits applications and processing of 

permit applications 

       

Task E – Coordination with agencies on permits, seasonal 

restrictions, etc. 

       

Task 5. Public Meetings: Deliverable: Meeting minutes 

Task A – Attend Three Public Meetings        

NOTES: Q1: January-March; Q2: April -June; Q3: July-September; Q4: October-December of Calendar 

year 
 

Brian O’Connor 

Project Manager 


